


 

 

Transmitted via Electronic Mail 

 
Mr. Chris Black 

U.S. Environmental Protection Agency – Region 5 
Land and Chemicals Division  
77 W. Jackson Blvd. DE-97 

Chicago, IL 60604-3590 
 

Subject:   

Third Quarter 2013 Progress Report (No. 9) 
Revitalizing Auto Communities Environmental Response (RACER) Trust  
Buick City Site, Flint, Michigan 

 

Dear Mr. Black: 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) 
Trust, ARCADIS is submitting this Third Quarter 2013 Progress Report (No. 9) in 

accordance with Section VI (18b) of the RACER Trust’s Administrative Order on 
Consent (Consent Order), Docket Number RCRA-05-2011-0024 for the Buick City 
Site located in Flint, Michigan (the Site), which was effective on September 29, 2011. 

Please note that in accordance with General Motors Corporation’s Administrative 
Order on Consent Number R8H-5-00-02 for the North American Operations [NAO] 

Flint Operations Site (also known as Buick City) Quarterly Progress Reports No.1 
through 46 were submitted to the United States Environmental Protection Agency 
(EPA) documenting Site activities from January 1, 2000 through June 30, 2011. 

This Third Quarter 2013 Progress Report (No. 9) covers the period of July 1, 2013 
through September 30, 2013. 

The following briefly summarizes the work performed and data collected, problems 
encountered, project schedule, and estimated percent complete for a list of activities. 
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1. Data Collected This Quarter 

The samples collected as part of Site investigation or monitoring activities during this 
quarter are discussed below. This data will be presented to the EPA in the 2013 

Annual CMI Report, except as noted below.  

1.1 Storm Sewer Water Samples 

In July, August, and September, ARCADIS conducted the “NPDES Plus” Monitoring 
Program (NPMP) sampling program.  The NPMP consists of collecting monthly 

samples from the following Site storm sewers as access allowed: MP001, MP003, 
MP006, MP009, MP010, MP011, and MP013.  This data will be included in the 
annual CMI Report. 

As required per Part 1, Section A 2 in the current National Pollution Discharge 
Elimination System (NPDES) Permit No. MI0001597, weekly composite samples 

were collected from Monitoring Point 003A.This data will be included in the 2013 
Yearly Pollutant Minimization Plan (PMP) for PCBs report, which will submitted to the 
MDEQ as required in the NPDES permit.  

1.2 Soil Samples 

In September, ARCADIS collected soil samples as part of the LNAPL area 
investigations to delineate and characterize the impacts in soil. A total of 97 soil 
samples were collected from 31 soil boring locations and submitted for laboratory 

analysis of volatile organic compounds (VOCs), semi volatile organic compounds 
(SVOCs), metals, and/or PCBs.  This data will be included in the LNAPL remedy 
selection memos. 

In September, ARCADIS collected soil samples as part of the Northern Parcel 
Investigation to investigate two former hydraulic lifts. Soil samples were collected 

from six soil boring locations and submitted for laboratory analysis of VOCs, SVOC, 
PCBs and selected metals. This data will be submitted in a brief memo report. 

In September, ARCADIS also collected soil samples as part of the AOI 09-A Soil 
Removal event.  A total of 73 soil samples were collected and submitted to Merit 
Laboratories located in East Lansing, Michigan for analysis of lead or polynuclear 

aromatics. Two samples were collected of the backfill material and analyzed for the 
CSX Backfill requirements. 
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1.3 LNAPL Samples 

In August and September, ARCADIS collected a total of eight LNAPL samples as 
part of the LNAPL Investigation plan. The LNAPL samples were submitted for 

laboratory analysis of VOCs, SVOCs, metals, PCBs, and/or fingerprinting. This data 
will be included in the LNAPL remedy selection memos. 

1.4  Groundwater Samples 

In September 2013, groundwater samples from 10 monitoring wells were collected 

and analyzed at select monitoring wells to confirm results of the June 2013 sampling 
event.  The groundwater samples were submitted for laboratory analysis of VOCs, 
cyanide and select metals.  This data will be included in the annual CMI Report. 

1.5 AOI 09-B System Samples 

In July, August, and September, ARCADIS collected samples from the AOI 09-B 
Multiphase Extraction (MPE) system as required by the City of Flint Sanitary Use 
Permit #2-02-RBC001.  In accordance with the permit four grab samples and one 

composite sample are collected from the system effluent line on a monthly basis. The 
composite sample is submitted for laboratory analysis of ammonia-nitrogen, BOD, 
total phosphorous, total suspended solids, metals, SVOCs, and PCBs and the grab 

samples were submitted for laboratory analysis of hexane extractable material 
(HEM), amenable cyanide, and VOCs plus xylenes.  This data is submitted to the 
City of Flint on a monthly basis in the AOI 09-B Monthly Discharge Report. 

In July, August, and September, additional system samples were collected to monitor 
system performance.  Grab samples were collected from the carbon influent, carbon 

midfluent, and system influent sample ports.  Samples from these three locations are 
submitted on a monthly basis for laboratory analysis of BTEX, VOCs, xylenes, and/or 
gasoline range organics. 

In July, August, and September, ARCADIS collected monthly air samples from the 
AOI 09-B Multiphase Extraction (MPE) system as required by the Michigan 

Department of Environmental Quality (MDEQ) Permit # 165-11.  Samples were 
collected from the Thermal Oxidizer influent piping.  This data is submitted to the 
MDEQ on a monthly basis in the AOI 09-B Monthly Air Report. 
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2. Work Performed This Quarter 

Attachments 1, 2, and 3 present the monthly Site progress reports for July, August, 
and September which document the work performed this quarter. 

3. Problems Encountered 

No problems encountered. 

4. Project Schedule – Near-Term Milestone Activities Anticipated During 
the Next Quarter  

A projected field work schedule for the fourth quarter of 2013 and first quarter of 
2014 is included in Attachment 4. 

4.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

 Continue OMM inspections of system.  

Task 6  Maintain Booms on Outfalls 

 Continue to perform inspections and maintenance (as necessary) of 
Outfalls 002, 003, 004, and 005.  Dispose of waste as necessary. 

 Continue to performed inspections of Oil Interceptor #2. 

Task 8 NPDES PLUS Monitoring 

 Perform NPMP monitoring in October, November, and December. 

Task 10  Maintain Select Surface Covers 

 Perform quarterly/bi-annual inspection of surface cover.  

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Continue to participate in regulatory agency calls. 

 Prepare Quarterly Report for submittal to EPA. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Continue quarterly P-trap inspections. 
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Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 Continue OM&M phase of AOI 09-B LNAPL remediation system. 

 Continue OM&M phase of Outfall 002 passive recovery trench. 

4.2 Non-Routine Work 

Task 2  LNAPL Investigation 

 Complete additional investigation of LNAPL plumes and impacts. 

 Complete evaluation of Site data to aid in selecting methods and 
locations for additional LNAPL pilot testing.  

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 Propose pilot testing  activities to EPA for approval. 

 Conduct respirometry testing on samples collected from AOI 02-B. 

Task 7 Enhanced Groundwater Monitoring 

 Complete data evaluation for the June annual groundwater sampling 
event as well as the June and September 2013 sampling event from 
select additional wells to characterize the current conditions of the 

dissolved phase plumes associated with the Site LNAPL plumes.  

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  
  Resolve UST Issues 

 Complete remedy recommendations for waste management units 

(WMU) #3, #7, and #10. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Complete additional bulkhead activities at select locations. 

 Complete evaluation of possible re-routing options for Outfall 004 and 
003 storm sewer. 

5. Estimated Percent Complete 

Task 1  Outfall 003/004 Oil Removal Systems 

 Outfall 003/004 Oil removal System OM&M – Ongoing 
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Task 2  LNAPL Investigation 

 LNAPL LIF Investigations – 100% 

 Southend Natural Source Zone Depletion Study – 100% 

 Southend Transmissivity Testing – 100% 

 Northend Natural Source Zone Depletion Study – 90% 

 Northend Transmissivity Testing – 75% 

 Additional LNAPL Investigation – 75% 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 LNAPL Bench Scale Testing – 25%  

 LNAPL Pilot Scale Testing – 33% 

Task 7 Enhanced Groundwater Monitoring 

 Groundwater Monitoring – Ongoing 

Task 8 NPDES PLUS Monitoring 

 NPDES PLUS Monitoring – Ongoing 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  
  Resolve UST Issues 

 Northend RCRA WMU Closures – 90% 

 Southend RCRA WMU Closures – 90% 

 Northend Restrictive Covenant – 0% 

 Southend Restrictive Covenant – 90% 

 Monitoring Well Abandonments – 5% 

 UST Issue Resolution – 10% 

Task 10  Maintain Select Surface Covers 

 Maintain Select Surface Covers – Ongoing  

 Installation of Additional Surface Cover – Southend – 100% 

Task 11 Lead Soil Removal 

 Lead Soil Removal – 90% 
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 Northern Parcel Investigation – 90% 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 RFI Phase I Report - 100% 

 RFI Phase II Report - 100% 

 Human Health Exposure Control EI Report - 100% 

 CA 750 Report - 100% 

 Revised Corrective Measures Proposal (CMP), May 1, 2008 – 100% 

 Revised CMP Addendum No. 1 – 100% 

 Southend Corrective Measures Implementation (CMI) Work Plan – 100% 

 Revised CMP Addendum No. 2 – Northend and Site-wide Groundwater -

 100% 

 Revised CMP Addendum No. 2-1 – Response to EPA Comments - 100%  

 2012 CMI Annual Report – 100% 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Outfall 002 Storm Sewer Evaluation - 100% 

 Outfall 003 Storm Sewer Evaluation – 40% 

 Outfall 004 Re-route into Outfall 013 Evaluation - 40% 

 Outfall 005 Storm Sewer Evaluation – 100% 

 Outfall 002 Final Measure Implementation– 90% 

 Outfall 003 Final Measure Implementation – 25% 

 Outfall 005 Final Measure Implementation – 90% 

 Outfall 007 Final Measure Implementation – 100% 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Address 15 Areas of LNAPL – 7% 

- AOI 09-B System Design, Permitting, and Construction – 100% 

Task 15  LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 LNAPL Recovery OM&M – 20% 

 Secondary LNAPL Remediation – 0% 
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6. Budget Status 

 2013 Budget – The 2013 Budget Request has been approved by the EPA. 

 2013 Budget Amendments No.1 and 2 - Budget Amendments No. 1 and 2 

have been approved by the EPA. 

 2013 Budget Amendment No. 3 – Budget Amendment No. 3 is currently 
being drafted for submittal to the EPA. 

 2014 Budget – The 2014 Budget request is being drafted for submittal to the 
EPA. 

If you have any questions, please call me. 

Sincerely, 

ARCADIS 

 

 

 

Micki Maki, P.E. 

Project Manager 

Copies: 

Peter Quackenbush, Michigan Department of Environmental Quality, (via email) 

William Yocum, Michigan Department of Environmental Quality (via email) 

Flint Public Library 

Grant Trigger, RACER Trust (via email) 

Dave Favero, RACER Trust (via email) 

 

Attachments:  

Attachment 1 – July 2013 Project Update - RACER Buick City Site 

Attachment 2 – August 2013 Project Update - RACER Buick City Site  

Attachment 3 – September 2013 Project Update - RACER Buick City Site 

Attachment 4 – RACER Buick City Field Schedule – 4th Quarter 2013 and 1st 
Quarter 2014 



Attachment 1 

 

July 2013 Project Update 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki M. Maki 
 

 

Date: ARCADIS Project No.: 

August 17, 2013 B0064410.2013 

Subject:  

July 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this July 2013 Project Update to provide a brief summary of work performed at the Buick City 
Site (the Site) from July 1, 2013 through July 31, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 
Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 Completed decontamination, waste disposal, and demobilization activities associated with 
the Outfall 003/004 system maintenance event.  

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 
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Non - Routine Work 

 Removed carbon traps from the Northend of Buick City for the Natural Source Zone 
Depletion study and shipped to Colorado State University for analysis. 

 Planned and coordinated the upcoming LNAPL transmissivity event planned for August. 

 Drafted Evaluation and Remedy Recommendation memos and figures for AOI 12-A, B, and 
C, AOI 36-1, AOI 86-1, AOI 05-1/05-5, and AOI 10-1/10-4. Completed a senior level review 

of AOI 05-1/05-5 recommendation memo. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 No work performed. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  

Disposed of waste as necessary. 

o As a result of the Bulkheading work previously performed at the site, Observations of 
sheen and product at Outfall 002 have dramatically decreased.  Recent observations 

have noted that oxidized oil is very minimal and the amount of emulsified oil has 
steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 
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Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 Reviewed data collected from 2013 annual groundwater sampling event. 

 Distributed laboratory analytical data from the 2013 annual groundwater sampling event to 
parties in accordance with existing access agreements. 

Non - Routine Work 

 Developed cost estimates for an additional limited groundwater sampling event planned for 
September. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for July.  

Non - Routine Work 

  No work performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

  No work performed. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 No work performed. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 
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Non - Routine Work  

 Coordinated Subcontractor selection for the AOI 09-A soil removal with RACER. 

 Revised Drafted Northern Parcel memo to incorporate delineation data.. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo and the quarterly progress report. 

Non - Routine Work 

 Prepared for and attended a meeting with the EPA in Chicago. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued engineering evaluation of drainage areas and existing sewer pipe capacities for 
re-routing the Outfall 004 storm sewer at the upgradient Site property boundary into the 

Outfall 013 storm sewer.   

 Reviewed data from flow monitors in Outfall 004 and Outfall 013 for the rerouting design. 

 Continued boom study activities along the Outfall 003 storm sewer. 

 Reviewed the video camera recordings of Outfall 003 storm sewer sections to identify 
additional bulkheading locations and areas of infiltration.  

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Began preparing 761.61(c) application for PCB waste disposal and remedy determinations. 
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Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed operations, maintenance, and monitoring (OMM) activities on the AOI-09B 
system. Free product, vapor phase mass, and groundwater removal is summarized below. 

  

Substance June Removal Total Removal 

Free Product (measured) ~20.7 gallons 124.5 gallons 

Vapor Phase Mass 
(Normalized) 

463 pounds 1,446 pounds 

Groundwater Discharge 
(Measured) 

74,354 gallons 335,700 gallons 

 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

 

Non - Routine Work 

 Not Applicable.  



Attachment 2 

 

August 2013 Project Update 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Chris Peters, ARCADIS 
Christi Kiker, ARCADIS 

From:  

Micki Maki 
 

 

Date: ARCADIS Project No.: 

September 19, 2013 B0064410.2013 

Subject:  

August 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this August 2013 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from August 1, 2013 through August 31, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 
Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 No work performed.   

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 

 

 

 

 



 

 
Page: 

2/5 

Non - Routine Work 

 Coordinated, scheduled, and prepared to complete field work presented in LNAPL 
Investigation Work Plan #3 and #4. 

 Completed utility clearance for LNAPL investigation field work. 

 Continued development of Evaluation and Remedy Recommendation memos. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 No work performed. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  
Disposed of waste as necessary. 

o As a result of the Bulkheading work previously performed at the site, Observations of 

sheen and product at Outfall 002 have dramatically decreased.  Recent observations 
have noted that oxidized oil is very minimal and the amount of emulsified oil has 
steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 

 



 

 
Page: 

3/5 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 No work performed. 

Non - Routine Work 

 Coordinated and prepared for the additional September groundwater event. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for August.  

Non - Routine Work 

 No work performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 Began updating Waste Management Unit #3 investigation memo. 

Non - Routine Work 

 No work performed. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 Prepared for quarterly inspection of select surface covers.  

Non - Routine Work 

 Prepared for upcoming select surface cover installation. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work  

 Coordinated and prepared for AOI 09-A soil excavation construction event. 
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 Provided requested information regarding the Northern Parcel. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Prepared for and attended a meeting with the EPA in Chicago. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued engineering evaluation of drainage areas and existing sewer pipe capacities for 
re-routing the Outfall 004 storm sewer at the upgradient Site property boundary into the 
Outfall 013 storm sewer.   

 Completed flow monitoring study for rerouting design. 

 Continued boom study activities along the Outfall 003 storm sewer. 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Drafted the 761.61(c) application for PCB waste disposal and remedy determinations. 

 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed OMM activities on the AOI-09B system. Free product and groundwater removal is 

summarized below.  

o Removal as follows: 
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Substance August Removal Total Removal 

Free Product (Measured) ~5.4 gallons 129.9 gallons 

Vapor Phase Mass 
(Estimated) 

99 pounds 1545 pounds 

Groundwater Discharge 
(Measured) 

116,596 gallons 452,296 gallons 

 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

 

Non - Routine Work 

 Not Applicable.  



Attachment 3 

 

September 2013 Project Update 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 
 

 

Date: ARCADIS Project No.: 

October 14, 2013 B0064410.2013 

Subject:  

September 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this September 2013 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from September 1, 2013 through September 30, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 
Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 Completed a line jetting event to eliminate blockages in HDPE piping. 

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 
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Non - Routine Work 

 Prepared draft Factory 31 basement memo and figures. 

 Prepared draft 83/84 Lead Soil investigation memo. 

 Coordinated and conducted LNAPL investigation activities for work plan #3. 

 Coordinated and conducted LNAPL investigation activities for work plan #4. 

 Continued development of Evaluation and Remedy Recommendation memos. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 Investigated potential pilot test technologies. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  
Disposed of waste as necessary. 

o As a result of the Bulkheading work previously performed at the site, Observations of 
sheen and product at Outfall 002 have dramatically decreased.  Recent observations 
have noted that oxidized oil is very minimal and the amount of emulsified oil has 

steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 
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Non - Routine Work 

 No work performed. 

 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 No work performed. 

Non - Routine Work 

 Conducted the additional September groundwater event. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for September.  

Non - Routine Work 

 Developed draft upgradient contribution memo. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

 Prepared draft WMU #3 memo. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 Prepared for quarterly inspection of select surface covers.  

Non - Routine Work 

 Completed the Select Surface Cover Installation at AOI 09-A and 09-B.   

Task 11 - Lead Soil Removal 
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Routine Work 

 No work performed. 

Non - Routine Work  

 Began AOI 09-A soil excavation construction event. 

 Completed former hydraulic lift investigation at the Northern Parcel. 

 Provided requested information regarding the Northern Parcel. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Prepared for and attended a meeting with the EPA in Chicago. 

 Prepared the 2014 Draft Budget and Schedule. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continue flow monitoring study for Outfall 004 rerouting design. 

 Continued boom study activities along the Outfall 003 storm sewer. 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Begin estimating costs for design and implementation of remedy selections. 
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Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed operations, maintenance, and monitoring (OMM) activities on the AOI-09B 
system. Free product and groundwater removal is summarized below.  

o Removal as follows: 

Substance September Removal Total Removal 

Free Product (Measured) ~2 gallons 132 gallons 

Vapor Phase Mass 
(Estimated) 

110 pounds 1,700 pounds 

Groundwater Discharge 
(Measured) 

85,658.34 gallons 567,513.21 gallons 

 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

 

Non - Routine Work 

 Not Applicable.  



Attachment 4 

 

RACER Buick City Field Schedule 
4th Quarter 2013 and  
1st Quarter 2014 



ID Task Name Duration Start Finish

1 REMEDIATION ACTIVITIES - Second and Third Quarter 130 days Tue 10/1/13 Mon 3/31/14

2 Task 1 - Outfall 003/004 Oil Removal Systems 130 days Tue 10/1/13 Mon 3/31/14

3 Subtask 01 - Weekly Inspections 130 days Tue 10/1/13 Mon 3/31/14

4 Subtask 03 - Maintenance Event 8 days Mon 12/2/13 Wed 12/11/13

5 003/004 Maintenance Event 8 days Mon 12/2/13 Wed 12/11/13

6  Task 2 - LNAPL Investigation 18 days Mon 10/14/13 Wed 11/6/13

7 Subtask 05 - LNAPL Transmissivity Evaluation (Northend) 3 days Mon 11/4/13 Wed 11/6/13

8 Transmissivity Testing 3 days Mon 11/4/13 Wed 11/6/13

9 Subtask 06- Miscellaneous LNAPL Evaluation/Testing 18 days Mon 10/14/13 Wed 11/6/13

10 Respirometry Testing 3 days Mon 11/4/13 Wed 11/6/13

11 Soil boring/well installation - Work Plan #4 14 days Mon 10/14/13 Thu 10/31/13

12  Task 3 - Benchscale/pilot testing 75 days Mon 12/2/13 Fri 3/14/14

13 Pilot testing for first 5 priority AOI's (if necessary) 10 days Mon 12/2/13 Fri 12/13/13

14 Pilot testing for second 5 priority AOI's (if necessary) 20 days Mon 2/17/14 Fri 3/14/14

15 Task 6 - Maintain Booms on Outfalls 130 days Tue 10/1/13 Mon 3/31/14

16 Subtask 00 - Oil Interceptor #2 Inspection and Waste Removal 130 days Tue 10/1/13 Mon 3/31/14

17 Subtask 01 - Outfall Boom Inspections and Maintenance - 2 hours 
per day

130 days Tue 10/1/13 Mon 3/31/14

18 Task 8 - NPDES PLUS Monitoring 106 days Mon 10/7/13 Mon 3/3/14

19 October NPMP Sampling Event 1 day Mon 10/7/13 Mon 10/7/13

20 November NPMP Sampling Event 1 day Mon 11/4/13 Mon 11/4/13

21 December NPMP Sampling Event 1 day Mon 12/2/13 Mon 12/2/13

22 January NPMP Sampling Event 1 day Mon 1/6/14 Mon 1/6/14

23 February NPMP Sampling Event 1 day Mon 2/3/14 Mon 2/3/14

24 March NPMP Sampling Event 1 day Mon 3/3/14 Mon 3/3/14

25 Task 10 - Maintain Select Surface Covers 1 day Mon 12/16/13 Mon 12/16/13

26 Subtask 00 - Surface Cover Inspections 1 day Mon 12/16/13 Mon 12/16/13

27  Inspection 1 day Mon 12/16/13 Mon 12/16/13

28 Task 13 - Outfall 002/005 Oil Minimization & Investigation 170 days Mon 5/6/13 Fri 12/27/13

29 Subtask 01 - Outfall Bulkhead Design (Southend) 34 days Mon 5/6/13 Thu 6/20/13

30 Outfall 004 Reroute Investigation 23 days Tue 10/1/13 Thu 10/31/13

31 Subtask 03 - Outfall 002 & 005 Bulkhead implementation 35 days Mon 11/11/13 Fri 12/27/13

32 Bulkhead Implementation 35 days Mon 11/11/13 Fri 12/27/13

33 Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL 
Remediation

130 days Tue 10/1/13 Mon 3/31/14

34 Outfall 002 Passive Recovery Trench 130 days Tue 10/1/13 Mon 3/31/14
35 AOI 09-B NAPL Recovery O&M - 2013 59 days Tue 10/1/13 Fri 12/20/13

36 AOI 09-B NAPL Recovery O&M - 2013 21 days Mon 3/3/14 Mon 3/31/14

0%
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